
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/21/2002

ESTIMATE SUMMARY 14:05:01

CONTID: C13538         ESTIMATE NO: 0005 PROG 1999

PCN: 13538-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

OTERO CANAL PERCENT TIME:

PROJECT NO: BR 0504-041                   

OTERO CANAL

NAME OF ROAD: 50

PROJECT COUNTIES: OTERO

CONTRACTOR:

TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 03/21/2002 DATE TIME STARTED 11/07/2001

P.O. BOX 336638 DATE LET 08/23/2001 DATE WORK BEGAN

 DATE AWARDED 10/18/2001 DATE TIME STOPPED 06/26/2002

 DATE CONTRACT EXECUTED 10/31/2001 DATE ACCEPTED 06/26/2002

GREELEY CO 80633     970 346 8323 DATE NOTICE TO PROCEED 11/07/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,125,998.00 PARTICIPATING $ $ 160,805.00

AWARD PROJECT AMT: 955,498.42 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,772.80

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

47.14

WORK DAYS

WORK DAYS

52.86%

530,781.94

160,805.00

160,805.00

159,032.20

$

$

$

$

595,216.06

0.00

595,216.06

0.00

595,216.06

-6,480.30

0.00

588,735.76

0.00

AMOUNT DUE 588,735.76 159,032.20

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 159,032.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

66.0 TIME ALLOW: 140

ORIG TIME ALLOW: 140
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PCN: 13538-BID    ESTIMATE RUN 03/21/2002

PROJECT: BR 0504-041                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:05:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

6,500.00000 6,500.001.000

0.00

0010 REMOVAL OF PIPE 0.000

0.000

202-00035  
 

0.000

LF  

50.00000 0.000.000

0.00

0015 REMOVAL OF END SECTION 3.000

0.000

202-00037  
 

3.000

EACH

150.00000 450.003.000

0.00

0020 REMOVAL OF DELINEATOR 30.000

0.000

202-00090  
 

30.000

EACH

3.00000 90.0030.000

0.00

0025 *REMOVAL OF ASPHALT MAT 6,003.500

2,061.000

202-00220  
 

8,819.300

SY  

3.00000 24,193.508,064.500

6,183.00

0030 REMOVAL OF PAVEMENT MARKING 1,133.900

0.000

202-00250  
 

3,335.900

SF  

2.00000 2,267.801,133.900

0.00

0035 REMOVAL OF GROUND SIGN 3.000

0.000

202-00810  
 

3.000

EACH

75.00000 225.003.000

0.00

0040 REMOVAL OF FENCE 80.000

0.000

202-01000  
 

80.000

LF  

4.00000 320.0080.000

0.00

0045 *REMOVAL OF GUARDRAIL TYPE 3 350.000

0.000

202-01130  
 

350.000

LF  

5.00000 1,750.00350.000

0.00

0050 *REMOVAL OF END ANCHORAGE 2.000

0.000

202-01300  
 

2.000

EACH

250.00000 500.002.000

0.00

0055 CLEAN CULVERT 0.000

0.000

202-04002  
 

6.000

EACH

900.00000 0.000.000

0.00
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PCN: 13538-BID    ESTIMATE RUN 03/21/2002

PROJECT: BR 0504-041                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:05:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

20.000

203-00060  
 

7,554.000

CY  

9.50000 190.0020.000

190.00

0065 BLADING 0.000

0.000

203-01500  
 

4.000

HOUR

85.00000 0.000.000

0.00

0070 POTHOLING 1.000

1.000

203-01597  
 

0.000

HOUR

100.00000 200.002.000

100.00

0075 TOPSOIL 0.000

0.000

207-00205  
 

1,540.000

CY  

13.00000 0.000.000

0.00

0080 EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

50.000

EACH

20.00000 0.000.000

0.00

0085 SILT FENCE 80.000

0.000

208-00020  
 

200.000

LF  

4.00000 320.0080.000

0.00

0090 RESET GROUND SIGN 0.000

0.000

210-00810  
 

2.000

EACH

125.00000 0.000.000

0.00

0095 RESET SIGN PANEL 0.000

0.000

210-00815  
 

0.000

EACH

165.00000 0.000.000

0.00

0100 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

4.400

ACRE

650.00000 0.000.000

0.00

0105 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

4.400

ACRE

700.00000 0.000.000

0.00

0110 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

880.000

LB  

3.50000 0.000.000

0.00
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PCN: 13538-BID    ESTIMATE RUN 03/21/2002

PROJECT: BR 0504-041                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:05:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 ENVIRONMENTAL HEALTH AND SAFETY 1.000

0.000

250-00100  
 

1.000

L S 

2,900.00000 2,900.001.000

0.00

0120 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

6,011.030

TON 

47.16155 0.000.000

0.00

0125 GEOTEXTILE (EROSION CONTROL) (CLASS A) 327.560

0.000

420-00100  
 

327.560

SY  

2.00000 655.12327.560

0.00

0130 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000

0.000

507-00400  
 

6.500

TON 

85.00000 0.000.000

0.00

0135 24 INCH STEEL END SECTION 0.000

0.000

603-30024  
 

3.000

EACH

300.00000 0.000.000

0.00

0140 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

637.500

LF  

14.00000 0.000.000

0.00

0145 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

2.000

EACH

950.00000 0.000.000

0.00

0150 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

0.000

606-02001  
 

2.000

EACH

1,300.00000 0.000.000

0.00

0155 CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

40.000

LF  

10.00000 0.000.000

0.00

0160 DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

31.000

EACH

12.00000 0.000.000

0.00

0165 DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

21.000

EACH

15.00000 0.000.000

0.00
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PCN: 13538-BID    ESTIMATE RUN 03/21/2002

PROJECT: BR 0504-041                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:05:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

12.000

EACH

18.00000 0.000.000

0.00

0175 EMBANKMENT PROTECTOR TYPE 5 0.000

0.000

615-00050  
 

1.000

EACH

610.00000 0.000.000

0.00

0180 24 INCH CULVERT PIPE 0.000

0.000

617-00024  
 

21.500

LF  

75.00000 0.000.000

0.00

0185 DETOUR PAVEMENT 2,831.000

0.000

621-00450  
 

2,831.000

SY  

17.00000 48,127.002,831.000

0.00

0190 *CONSTRUCTION SURVEYING 0.800

0.000

625-00000  
 

1.000

L S 

21,000.00000 16,800.000.800

0.00

0195 MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

67,000.00000 67,000.001.000

26,800.00

0200 PUBLIC INFORMATION SERVICES 0.530

0.000

626-01000  
 

1.000

L S 

1,500.00000 795.000.530

0.00

0205 *PAVEMENT MARKING PAINT 30.500

0.000

627-00001  
 

30.500

GAL 

90.00000 2,745.0030.500

0.00

0210 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

40.000

GAL 

160.00000 0.000.000

0.00

0215 *TRAFFIC CONTROL INSPECTION 89.000

18.000

630-00007  
 

181.000

DAY 

75.00000 8,025.00107.000

1,350.00

0220 *TRAFFIC CONTROL MANAGEMENT 15.000

10.000

630-00012  
 

38.000

DAY 

520.00000 13,000.0025.000

5,200.00
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PCN: 13538-BID    ESTIMATE RUN 03/21/2002

PROJECT: BR 0504-041                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:05:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *FLASHING BEACON (SOLAR) 2.000

0.000

630-80002  
 

8.000

EACH

750.00000 1,500.002.000

0.00

0230 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.500

0.000

630-80336  
 

1.000

EACH

150.00000 75.000.500

0.00

0235 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 0.500

0.000

630-80337  
 

1.000

EACH

200.00000 100.000.500

0.00

0240 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 0.500

0.000

630-80338  
 

1.000

EACH

250.00000 125.000.500

0.00

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 19.500

0.000

630-80341  
 

39.000

EACH

40.00000 780.0019.500

0.00

0250 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 18.500

2.000

630-80342  
 

33.000

EACH

60.00000 1,230.0020.500

120.00

0255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

0.000

EACH

75.00000 0.000.000

0.00

0260 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.500

0.000

630-80358  
 

2.000

EACH

5,000.00000 7,500.001.500

0.00

0265 *DRUM CHANNELIZING DEVICE 32.500

7.500

630-80360  
 

90.000

EACH

40.00000 1,600.0040.000

300.00

0270 CONCRETE BARRIER (TEMPORARY) 1,175.000

0.000

630-80370  
 

2,350.000

LF  

12.00000 14,100.001,175.000

0.00

0275 *TRAFFIC CONE 70.000

0.000

630-80380  
 

100.000

EACH

11.00000 770.0070.000

0.00
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PCN: 13538-BID    ESTIMATE RUN 03/21/2002

PROJECT: BR 0504-041                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:05:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

8,000.000

F A 

1.00000 0.000.000

0.00

0285 F/A ASPHALT PAVEMENT INCENTIVE - (ROADWAY SMOOTHNESS) 0.000

0.000

700-70012  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0290 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0295 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0300 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0305 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0415 ADDED ITEM (LUMP SUM)/ CONSTRUCTION TRAFFIC SIGNS 
"SPECIAL"

1.000

0.000

900-00014  
 

1.000

L S 

3,500.00000 3,500.001.000

0.00

9001 CLEAR AND GRUB CO #3 ADDED ITEMS 0.900

0.100

201-00000  
 

0.000

L S 

17,000.00000 17,000.001.000

1,700.00

9002 REM STR AND OBSTRUCTIONS CO #3 ADDED ITEMS 0.500

0.500

202-00000  
 

0.000

L S 

500.00000 500.001.000

250.00

9003 HBP (PATCHING) (ASPH) CO #3 ADDED ITEMS 21.110

60.780

403-00720  
 

0.000

TON 

80.00000 6,551.2081.890

4,862.40

9004 CONC CL B (MISC) CO #3 ADDED ITEMS 0.000

2.100

601-01025  
 

0.000

CY  

800.00000 1,680.002.100

1,680.00
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PCN: 13538-BID    ESTIMATE RUN 03/21/2002

PROJECT: BR 0504-041                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:05:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

9005 12 IN RCP (CIP) CO #3 ADDED ITEMS 0.000

88.000

603-01125  
 

0.000

LF  

90.00000 7,920.0088.000

7,920.00

9006 36 IN RCP (CIP) CO #3 ADDED ITEMS 108.000

36.000

603-01365  
 

0.000

LF  

180.00000 25,920.00144.000

6,480.00

9007 23X14 IN RCP (CIP) CO #3 ADDED ITEMS 0.000

392.500

603-02185  
 

0.000

LF  

90.00000 35,325.00392.500

35,325.00

9008 36 IN RCES CO #3 ADDED ITEMS 3.000

3.000

603-05036  
 

0.000

EACH

1,400.00000 8,400.006.000

4,200.00

9009 23X14 IN RCES CHANGE ORDER #3 ADDED ITEMS 0.000

3.000

603-05118  
 

0.000

EACH

900.00000 2,700.003.000

2,700.00

9010 INLET SPEC CHANGE ORDER #3 ADDED ITEMS 0.000

1.000

604-19000  
 

0.000

EACH

8,800.00000 8,800.001.000

8,800.00

9011 GUTTER TY 2 (2 FT) CHANGE ORDER #3 ADDED ITEMS 0.000

18.000

609-24002  
 

0.000

LF  

42.00000 756.0018.000

756.00

9012 GUTTER TY 2 (4 FT) CHANGE ORDER #3 ADDED ITEMS 0.000

56.000

609-24004  
 

0.000

LF  

50.00000 2,800.0056.000

2,800.00

9013 ADDED ITEM (LUMP SUM)/ CHANGE ORDER #3 ADDED ITEMS 0.000

1.000

900-00014  
 

0.000

L S 

5,000.00000 5,000.001.000

5,000.00

9014 *ADDED ITEM (HOUR)/ CHANGE ORDER #3 ADDED ITEMS 29.000

102.500

900-00010  
 

0.000

HOUR

26.00000 3,419.00131.500

2,665.00

CAT 355,104.62125,381.40712,652.31CURRENT AMT0200 $ $ $
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PCN: 13538-BID    ESTIMATE RUN 03/21/2002

PROJECT: BR 0504-041                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:05:01

CUMULATIVE
AMOUNT

CAT NO0201 FLOOD WORK 

9020 CLEAR AND GRUB FUNDING SOURCE CHANGE 0.000

0.000

201-00000  
 

1.000

L S 

17,000.00000 0.000.000

0.00

9021 REM STR AND OBSTRUCTIONS FUNDING SOURCE CHANGE 0.000

0.000

202-00000  
 

1.000

L S 

500.00000 0.000.000

0.00

9022 EMB MATL (CIP) FUNDING SOURCE CHANGE 0.000

0.000

203-00060  
 

20.000

CY  

9.50000 0.000.000

0.00

9023 POTHOLING FUNDING SOURCE CHANGE 0.000

0.000

203-01597  
 

2.000

HOUR

100.00000 0.000.000

0.00

9024 HBP (PATCHING) (ASPH) FUNDING SOURCE CHANGE 0.000

0.000

403-00720  
 

81.890

TON 

80.00000 0.000.000

0.00

9025 CONC CL B (MISC) FUNDING CHANGE ORDER 0.000

0.000

601-01025  
 

2.100

CY  

800.00000 0.000.000

0.00

9026 12 IN RCP (CIP) FUNDING SOURCE CHANGE 0.000

0.000

603-01125  
 

88.000

LF  

90.00000 0.000.000

0.00

9027 36 IN RCP (CIP) FUNDING SOURCE CHANGE 0.000

0.000

603-01365  
 

144.000

LF  

180.00000 0.000.000

0.00

9028 23X14 IN RCP (CIP) FUNDING SOURCE CHANGE 0.000

0.000

603-02185  
 

392.500

LF  

90.00000 0.000.000

0.00

9029 36 IN RCES FUNDING SOURCE CHANGE 0.000

0.000

603-05036  
 

6.000

EACH

1,400.00000 0.000.000

0.00

9030 23X14 IN RCES FUNDING SOURCE CHANGE 0.000

0.000

603-05118  
 

3.000

EACH

900.00000 0.000.000

0.00
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PCN: 13538-BID    ESTIMATE RUN 03/21/2002

PROJECT: BR 0504-041                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:05:01

CUMULATIVE
AMOUNT

CAT NO0201 FLOOD WORK 

9031 INLET SPEC FUNDING SOURCE CHANGE 0.000

0.000

604-19000  
 

1.000

EACH

8,800.00000 0.000.000

0.00

9032 GUTTER TY 2 (2 FT) FUNDING SOURCE CHANGE 0.000

0.000

609-24002  
 

18.000

LF  

42.00000 0.000.000

0.00

9033 GUTTER TY 2 (4 FT) FUNDING SOURCE CHANGE 0.000

0.000

609-24004  
 

56.000

LF  

50.00000 0.000.000

0.00

9034 ADDED ITEM (LUMP SUM)/ FUNDING SOURCE CHANGE - 
ADDITIONAL MOB.

0.000

0.000

900-00014  
 

1.000

L S 

5,000.00000 0.000.000

0.00

9035 ADDED ITEM (HOUR)/ FUNDNG SOURCE CHANGE - FLAGGING 0.000

0.000

900-00010  
 

131.500

HOUR

26.00000 0.000.000

0.00

9036 REINF STEEL FUNDING SOURCE CHANGE 0.000

0.000

602-00000  
 

67.000

LB  

0.55000 0.000.000

0.00

9037 CONST TRAF SIGN (B) FUNDING CHANGE ORDER 0.000

0.000

630-80342  
 

8.000

EACH

60.00000 0.000.000

0.00

9038 FLASH ARROW PANEL (C TY) FUNDING SOURCE CHANGE 0.000

0.000

630-80358  
 

1.000

EACH

5,000.00000 0.000.000

0.00

9039 TRAFFIC CONE FUNDING SOURCE CHANGE 0.000

0.000

630-80380  
 

40.000

EACH

11.00000 0.000.000

0.00

CAT 0.000.00133,118.05CURRENT AMT0201 $ $ $

CAT NO0300 M-23-K 

0310 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

22,000.00000 22,000.001.000

0.00
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PCN: 13538-BID    ESTIMATE RUN 03/21/2002

PROJECT: BR 0504-041                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:05:01

CUMULATIVE
AMOUNT

CAT NO0300 M-23-K 

0315 STRUCTURE EXCAVATION 236.000

0.000

206-00000  
 

236.000

CY  

16.00000 3,776.00236.000

0.00

0320 STRUCTURE BACKFILL (CLASS 1) 0.000

348.400

206-00100  
 

348.400

CY  

23.00000 8,013.20348.400

8,013.20

0325 STRUCTURE BACKFILL (CLASS 2) 0.000

57.800

206-00200  
 

57.800

CY  

30.00000 1,734.0057.800

1,734.00

0330 MECHANICAL REINFORCEMENT OF SOIL 0.000

348.400

206-00360  
 

348.400

CY  

23.00000 8,013.20348.400

8,013.20

0335 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

86.190

TON 

47.16155 0.000.000

0.00

0340 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

1,200.000

GAL 

2.00000 0.000.000

0.00

0345 *PILE TIP 12.000

0.000

502-00460  
 

12.000

EACH

65.00000 780.0012.000

0.00

0350 *STEEL PILING (HP 12X74) 297.460

0.000

502-11274  
 

297.460

LF  

38.00000 11,303.48297.460

0.00

0355 RIPRAP (12 INCH) 238.340

0.000

506-00212  
 

238.340

CY  

44.00000 10,486.96238.340

0.00

0360 BRIDGE DRAIN (SPECIAL) 0.000

0.000

513-00690  
 

1.000

EACH

2,400.00000 0.000.000

0.00

0365 WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

479.000

SY  

7.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:05:01

CUMULATIVE
AMOUNT

CAT NO0300 M-23-K 

0370 SAWING AND SEALING BRIDGE JOINT 0.000

0.000

518-03000  
 

101.000

LF  

7.00000 0.000.000

0.00

0375 CONCRETE CLASS D (BRIDGE) 187.000

12.400

601-03040  
 

252.300

CY  

320.00000 63,808.00199.400

3,968.00

0380 REINFORCING STEEL 3,988.000

1,064.000

602-00000  
 

13,349.000

LB  

0.55000 2,778.605,052.000

585.20

0385 REINFORCING STEEL (EPOXY COATED) 36,370.000

0.000

602-00020  
 

36,370.000

LB  

0.60000 21,822.0036,370.000

0.00

0390 BRIDGE RAIL TYPE 7 0.000

138.000

606-10700  
 

198.000

LF  

95.00000 13,110.00138.000

13,110.00

0395 PRESTRESSED CONCRETE I (BT42) 342.000

0.000

618-00142  
 

342.000

LF  

133.00000 45,486.00342.000

0.00

CAT 213,111.4435,423.60253,227.64CURRENT AMT0300 $ $ $

CAT NO0400 CONST ENGRNG  BID ITEMS 

0400 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

13,000.00000 13,000.001.000

0.00

0405 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

12,000.00000 12,000.001.000

0.00

0410 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

CAT 27,000.000.0027,000.00CURRENT AMT0400 $ $ $

$ 595,216.06160,805.00$1,125,998.00$CURRENT AMTPROJECT TOTAL


